May 5, 2010 - System Issues and Status

Table 1: Process Strategy/Coleman as of 05/03/10
Active Requests in order of priority

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(Ss4.1)
M-PR 1-09 NSIDC- EICE 4.1-4.0P2 Standing Request
NESDIS ESNOW
16™ mesh
Standing requests | Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
AM- PR 1-05 to ERBElike | 1.2P1 standing requests
7-05 (S51-3) 1.3P1 AM- PR 1-00 to
1.3P2 7-00.
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 15-05 to ERBElike | 1.2P1 standing requests
18-05 (S51-3) 1.3P1 PM-PRs 1-05 to
1.3P2 4-05.
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 11-05 to NoSwW ERBElike | 1.2P1 standing requests
14-05 (S51-3) 1.3P1 PM-PRs 7-05 to
1.3P2 10-05.
2.2P1
2.3P1
2.3P2
3.1P1
PRs 46-10 thru FM1, ValR18 IES, BDS, | Instrument | 10/09, 12/09, 2/10 In progress
52-10 FM2, ES8, ES4, | and ERBE-
FM3, ES9 like
FM4 Edition2
PRs 38-10 thru FM1, Edition2 IES, BDS, | Instrument | 10/2/09 - 3/1/10 Pending ValR18
45-10 FM2, ES8, ES4, | and ERBE- approval
FM3, ES9 like
FM4 Edition2




Table 1: Process Strategy/Coleman as of 05/03/10
Active Requests in order of priority

Production Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy Status
(SS#)
PRs 11-10 thru FML, ValR1 SRBAVG | 10.0P1, 1/04, 4/04, 7/04, PRs 11-10 and 13-
14-10 FM2, 10.0P2 10/04 10 complete.
FM3,
FM4
PR 44-09 FM1, Edition2B- SSFI 4.1-4.1P4 1/1/08—1/1/09 Pending input for
SCCR 741 FM2, QC 4.1-4.2P3 | 1/1/08—1/1110 10/2/09 forward
MODIS 4.1-4.2P2 1/1/08 - 3/1/10
V005 4.1-4.3P2
PR 43-09 FM1, Edition2G SSF 4.5-6.1P2 1/1/08—1/1/09 Pending input for
SCCR 690 FM2 45-6.2P2 | 1/1/08—1/1110 10/2/09 forward
4.5-6.4P1 1/1/08 — 3/1/10
PRs 104-09 thru FM1, ValR14w4 SSF Cloudsand | 12/07 In progress
111-09 FM2 (GEOS4), Inversion ValR14w4 complete
Clouds 2008 on ValR14w5
warlock (G5-CERES)
SCCR 742
PRs 127-09, FM1, Edition3 BDS, IES | Instrument 12/04 - 3/09 Pending ValRx
128-09 FM2 and ERBE approval
PR 42-09 FM1, Edition2G SFC 9.2P1 1/1/08—1/1/09 Pending input for
SCCR 685 FM2 9.3P1 1/4/08 — 1/1/10 10/2/09 forward
9.4P1 1/1/08 — 3/1/10
hr 11
PR 76-09 FM1 Edition2G SAH 5.0P2 1/08 — 12/08 In progress
SCCR 718
PR 41-09 FM1 Edition2G CRS 5.0P1 1/4/4/08—12/31/08 | In progress
SCCR 692 V005 5.1P1 1/1/08 — 12/31/09
MODO08 5.4P1
PR 40-09 FM1 Edition2G FSW 6.1P1 1/44/08—12/31/08 | In progress
SCCR 685 6.2P1 1/1/08 — 12/31/09
6.3P1
PRs 9-10 thru FM1, Edition2E SRBAVG | 10.0P1, 3/2000 - 10/05 Pending ValR1
10-10 FM2 10.0P2 approval
PRs 7-10 thru 8- | FM3, Edition2B SRBAVG | 10.0P1, 7/2002 — 10/05 Pending ValR1
10 FM4 10.0P2 approval
PRs 96-09 ValR14 ERBE-like | 2.1P1 9/09 - 11/09 Ready, waiting on
SCCR 726 snow remaining SS2 PGEs
PR 95-09 FM3, ValR14 SRF 2.4P1 9/07 - 11/07 Ready, waiting on
SCCR 727 FM4 remaining SS2 PGEs
PR 90-09 FM1, ValR14 SRF 2.4P1 9/07 - 11/07 Ready, waiting on
SCCR 727 FM2 remaining SS2 PGEs
PR 78-09 FM1, Edition2B SAH 5.0P2 11/05 - 6/06 Ready
SCCR 718 FM2




Table 1: Process Strategy/Coleman as of 05/03/10
Active Requests in order of priority

Production Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy Status
(SS#)
PR 73-09 FM3 Edition2D SAH 5.0P2 1/08 — 12/08 Pending input data
SCCR 718
PR 2-10 CERES | DAO-G5- MOA 12.1P1 1/08 — 12/09 In progress —
SCCR 753 CERES pending further
input from GMAO
PR 1-10 CERES | DAO-G5- PMOA 9.1P1 1/08 — 12/09 In progress —
SCCR 753 CERES pending input
PR 63-09 BetalO GGEO 11.10P1 1/1/06 Done. 4/28/10
SCCR 653 7/1/06
1/1/07
7/07
10/07
12/08
PR 62-09 BetalO GGEO 11.2P2 1/1/06 Done. 4/28/10
SCCR 653 7/1/06
1/1/07
7/07
10/07
12/08
PR 61-09 BetalO GGEO 11.4P1 1/1/06 Done. 4/28/10
SCCR 653 7/1/06
1/1/07
7/07
10/07
12/08

**** The PRs that follow cannot be processed until the PGEs have completed the
delivery and testing phases. ****

PR 86-09 FM1, ValR14 ES4, ES9 3.1P1 10/07 In Pre-Op testing
SCCR 735 FM2
PR 86a-09 FM1+ ValR14 ES4, ES9 3.2P1 10/07 In Pre-Op testing
SCCR 735 FM3
PR 91-09 FM3, ValR14 ES4, ES9 3.1P1 10/07 In Pre-Op testing
SCCR 735 FM4
PRs 138-09, FM1, ValR1 ISCCP- 9.0P1 7/02 - 4/03 In Pre-Op testing
139-09 FM2, D2like- Seasonal Months
FM4




Table 1: Process Strategy/Coleman as of 05/03/10
Active Requests in order of priority

Production . Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy Status
(SS#)
PR 141-09 ValR1 ISCCP- 11.7P1 7/02 — 4/03 In Pre-Op testing
SCCR 736 D2like- Seasonal Months
GEO 0n|y

PR 60-09 Edition2A GGEO 11.1P10 11/05 - 6/09 Pending Betal0

SCCR 653 approval

PR 59-09 Edition2A GGEO 11.2P2 11/05 - 6/09 Pending Betal0

SCCR 653 approval

PR 58-09 Edition2A GGEO 11.6P1 11/05 - 6/09 Pending Betal0

SCCR 653 11.4P1 approval

PRs 5-10 thru 6- | FML1, Edition2E SRBAVG 10.0P1, 11/05 - 12/09 Pending input data

10 (in FM2 10.0P2 and ValRx approval

development)

PRs 3-10thru4- | FM3, Edition2B SRBAVG 10.0P1, 11/05 - 12/09 Pending input data

10 (in FM4 10.0P2 and ValRx approval

development)

PRs 16-10 CERES | ValR4x86- MOA 12.1P2 7/04 Pending redelivery

SCCR 749 Ed3

PR 15-10 CERES ValR4p6-Ed3 | MOA 12.1P2 7/04 Pending redelivery

SCCR 749

PR 37-10 CERES | ValR4x86- MOA 12.1P1 7/04 Pending redelivery

SCCR 749 Ed2

PR 36-10 CERES ValR4p6-Ed2 | MOA 12.1P1 7/04 Pending redelivery

SCCR 749

PR 94-09 FM3, ValR14 ES8 2.2P1 9/07 - 11/07 Delivered

SCCR 734 FM4

PR 93-09 FM3, ValR14 ES8 2.3P1 9/07 - 11/07 Delivered

SCCR 734 FM4

PR 92-09 FM3, ValR14 ES8 2.3P2 9/07 - 11/07 Delivered

SCCR 734 FM4

PR 89-09 FM1, ValR14 ES8 2.2P1 9/07 — 11/07 Delivered

SCCR 734 FM2

PR 88-09 FML1, ValR14 ES8 2.3P1 9/07 - 11/07 Delivered

SCCR 734 FM2

PR 87-09 FML1, ValR14 ES8 2.3P2 9/07 - 11/07 Delivered

SCCR 734 FM2

PR 49-09 FM3, Edition2C SSFI 4.1-4.1P5 HA08—1HH09 In Pre-op testing—
FM4, 4.1-4.2P3 1/1/08—1/1/10 process 1* month
MODIS 41-42P2 | 1/1/08 - 3/1/10 and wait for SS
V005 4.1-4.3P2 checkout




Table 1: Process Strategy/Coleman as of 05/03/10
Active Requests in order of priority

Production Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy Status
(SS#)
PR 48-09 FM3, Edition2D/ SSF 4.5-6.1P3 1/1/08 —1/1/09 Pending SSF input
SCCR 690 FM4 Ed2D-NoSW 45-6.2P2 | 1/1/08—1/1110
4.5-6.4P1 1/1/08 - 3/1/10
PR 47-09 FM3, Edition2D/ SFC 9.2P1 1/1/08—1/1/09 Pending SSF input
SCCR 685 FM4 Ed2D-NoSW 9.3P1 1/1/08 - 1/1/10
9.4P1 hr 11
PR 46-09 FM3 Edition2D CRS 5.0P1 1/3/4/08—12/31/08 | Pending SSF input -
V005 5.1P1 1/1/08 — 12/31/09 process 1* month
MYDO08 5.4P1 and wait for SS
checkout
PR 45-09 FM3 Edition2D FSW 6.1P1 1/4/4/08—12/31/08 | Pending input
SCCR 685 6.2P1 1/1/08 — 12/31/09
6.3P1
PRs in FM1, Edition2x TSI, 7.1P1 11/05 - 12/08 Pending
development FM2, SYNI, 7.2P1 GGEO/SRBAVG
FM3, SYN/AVG | g1p1 processing
FM4 IZAVG
PRs 136-09, FM1, Edition2 ISCCP- 9.0P1 Launch thru 9/09 In Pre-Op testing
137-09 FM2, D2like-
FM4
PR 140-09 Edition2 ISCCP- 11.7P1 3/2000 - 12/08 In Pre-Op testing
SCCR 736 D2like-
GEO




Table 2. May 5, 2010 - System Issues and Status

Activity Lead Status
CM/Docu- Ayers e See Table 3 for the current CERES Subsystem Delivery Schedule and
mentation (Saunders) Table 4 for the current CERES Coefficients Delivery Schedule.
(Ayers)

e See Table 5 for SCCR activity since the last DMT meeting. SCCRs
that need to be reviewed follow Table 5. (Ayers)

e The updated Edition2 gains for Terra FM1 and FM2 and Aqua FM3
and FM4 for October 1, 2009, through March 1, 2010, were installed on
warlock and AMI and released to the ASDC on April 21. (Ayers)

e Clouds (SCCR 779) was installed on magneto-P4, compiled, and tested,
and released to the ASDC on April 23. The Clouds Test Plan was
updated, posted on the Web, and provided to the ASDC. (Saunders)

e Instrument (SCCR 717) was redelivered to CM with the new AMI job
submission scripts. The delivery was installed, compiled, and tested on
AMI-x86, and released to the ASDC on April 23. The Instrument Test
Plan and Operator’s Manual were updated to document these scripts.
Additional deliveries will be updated to include the job submission
scripts once feedback on this first delivery has been received from the
ASDC. (Ayers)

e The AMI job submission scripts have been developed and tested for
Instrument 716 and 717 and Regrid MOA 749. The scripts for TISA
Gridding 739 and Instrument 755 and 756 are being developed.
(Magill, Grepiotis, Ayers)

e The updated Edition2 gains for Terra FM1 and FM2 and Aqua FM3
and FM4 for October 1, 2009, through March 1, 2010, are now
available on warlock and AMI.

e The CERES Subsystem and Coefficients Delivery Schedules were
updated and posted on the Web. (Ayers, Saunders)




Table 3. CERES Subsystem Delivery Schedule — May 2010

(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)

Preliminary Deli Rel CERESIib N Certified
Subsystem Delivery elivery to elease o Reason for Delivery Delivery ew | e;“ N
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument October 23 | November 6 February 12 | Build that runs full Terra/Aqua Baselinel- AMI-P6
(SCCR 731) On Hold QC and Edition1-CV. PGE 1.1P8 (C++).
ERBE-like February 26 April 9 April 16 Delivering the remaining Subsystem 2 X magneto-P4
(SCCR 734) InCM PGEs with updates for crosstrack.
Queue (Edition2/Edition3)

Inversion April 30 May 14 May 21 Incorporate Edition3 IESs into SSFs X magneto-P4
(SCCR 722) without having to rerun Clouds. (Edition2)
Instrument April 30 May 14 May 21 Updates to PGE 1.1P8 for Terra/Aqua AMI-P6
(SCCR 755) (Edition1-CV ) and NPP. (C++)
Instrument January 29 May 14 May 21 New C++ CER1.4P1 (formerly X AMI-P6
(SCCR 756) CER1.3P1) for NPP with AMI job

submission scripts.
TISA Gridding May 7 May 21 May 28 Betal-Edition2 delivery of 2 new PGEs X AMI-P6
(SCCR 763) (CER9.0P2 & CER9.0P3) for new ISCCP-

D2like-Mrg product. [All ISCCP-D2like

HDF products will have the same format.]
GGEO May 14 May 28 June 4 Updates for PGEs 11.1P10 and 11.2P2 for magneto-P4

Edition2.
ERBE-like May 14 May 28 June 4 Delivery of all ERBE-like PGEs to AMI. AMI-P6

(SCCR 740)

(Edition2/Edition3)




Table 3. CERES Subsystem Delivery Schedule — May 2010

(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument May 21 June 4 June 11 New C++ Gain Analyzer CER1.4P2 X AMI-P6
(SCCR 770) (Formerly CER1.3P2) for NPP.
TISA May 28 June 11 June 18 SRBAVG-nonGEO Beta2-Edition3. New X AMI-P6
Averaging PGE for the subsetter code.
(SCCR 766)
Clouds July 9 July 23 July 30 Terra and Aqua Edition3. AMI-P6
CERESIib August 6 August 20 August 27 Inversion updates. AMI-P6,
AMI-x86, &
magneto-P6
Inversion August 6 August 20 August 27 Terra and Aqua Edition3. X AMI-P6
Instrument August 6 August 20 August 27 Build corrects all NPP errors found so far. AMI-P6
(Launch — 13 Last Build before launch freeze date.
months) Might not be needed. Includes pre-
processor.
TISA Gridding August 13 August 27 September 3 | Betal-Edition2 ISCCP-D2like- X AMI-P6
(SCCR 765) FIxDay/Nit (PGE CER9.0P0).
GGEO Fall Betal-Edition3 GGEO delivery. AMI-P6
Instantaneous October 29 | November 12 | November 19 | Betal-Edition3 CRS. AMI-P6 &
SARB AMI-x86




Table 3. CERES Subsystem Delivery Schedule — May 2010

(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA November | December 10 | December 17 | SRBAVG-GEO Beta2-Edition3. Adding AMI-P6
Averaging 26 Model C surface fluxes and solar
insulation.
Synoptic SARB Early 2011 Betal-Edition3 SYNI. AMI-P6 &
AMI-x86
Clouds 777 Support TRMM VIRS-only processing of magneto-P4
August 2001 forward.
Inversion Two to four Support TRMM VIRS-only processing. magneto-P4
weeks after
Clouds
Instantaneous 77? New PGE to produce MATCH input files. X AMI-P6 &
SARB (Edition2) AMI-x86
Instrument ?77? Delivery of simulated IES PGE to support X magneto-P4
(SCCR 641) TRMM VIRS-only processing. New PGE:

CER1.0P1.




Table 4. CERES Coefficients Delivery Schedule — May 2010

Preliminary . -
, Delivery to Release to : Certified
Subsystem Delivery CERESCM | Langley DAAC Reason for Delivery Platform(s)
Memo to CM
ERBE-like N/A April 30 Terra Edition3 spectral response function files for warlock/
Launch — January 20009. magneto/
AMI
Instrument/ N/A May 14 Terra & Aqua Edition2 gains and spectral response warlock/
ERBE-like function files for October 2009 — February 2010. magneto/
AMI
Instrument N/A July Agqua Edition3 gain files for Launch — March 2005. warlock/
AMI
ERBE-like N/A July Agqua Edition3 spectral response function files for warlock/
(Two weeks after associated Launch — March 2005. magneto/
gains files) AMI
Instrument/ N/A ?777? TRMM Edition3 gains and spectral response function warlock/
ERBE-like files. magneto/
AMI

10




Table 5. SCCR Activity April 12 at 4:00 p.m. — May 3 at 2:00 p.m.

SCCR|S|uU|A|cC|D sS P,\?gé Comments
650 X 10
717 X 1 12
764 X 5
769 X 458&4.6
772 X 9
772 X 6
779 X 4.1-4.3
780 | X 14
781 | X 15
782 | X 16

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem
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CERES Software Configuration Change Request Submittal

Subsystem: Instrument SCCR Date: 07/02/2009 SCCR Number: 717
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Reqt. #1-32: Update PGE CER1.1P7 for NPP-FMS5 to run on the x86 platform.

Reason for Change (non-Science):
Reqt. #1-32: Update the PGE to work on the x86 platform.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER1.1P7

Estimated Time to Complete Change: 1 month
Planned Delivery Date: Late Fall 2009
List Affected Subsystems and PGE Names: Instrument, CER1.1P7

Date: 07/29/2009 Status: APPROVED

Originator; COOPER, DENISE L. (SSAI)

Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A
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Description of Change (non-Science):
Reqt. # 1-32:
Update and add scripts to run using SGE in testing and production.

Change order of byte swapping to read EOS Level-0 file header.

Reason for Change (non-Science):

Reqt. # 1-32:

Add new scripts required for delivery to AMI and update existing scripts to use the new Perl Library
now available.

The Ada code began failing attempting to read the EOS Level-0 file header. There was no apparent
change in the system, however without this update the code no longer ran.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER1.1P7

Estimated Time to Complete Change: 2 days

Planned Delivery Date: April 21, 2010

List Affected Subsystems and PGE Names: Instrument - CER1.1P7
Date & Time: 2010-04-20 17:02:57

Originator; COOPER, DENISE L. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: Perl_Lib SCCR Date & TIME: 2010-04-20 16:48:38 SCCR No.: 780

Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Created the module PathUtils. It contains the function parentDir, which finds parent, grandparent,
etc. directories for a given directory without changing directories.

Reason for Change (non-Science):

Simplifies coding.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:

N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
All

Estimated Time to Complete Change: 1 Day
Planned Delivery Date: April 20, 2010
List Affected Subsystems and PGE Names: All

Originator: MAGILL, BRIAN E. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: InstSARB SCCR Date & TIME: 2010-05-04 10:45:38 SCCR No.: 781
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
(Reg# 5-22)
Correction to ASCI| file scripts used for PGE 5.1P1.

Reason for Change (non-Science):

(Reg# 5-22)

The delivered script used an incorrect ancillary input file. This caused the Edition2G products to
have errors which had already been corrected in Edition2F.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
5.1P1

Estimated Time to Complete Change: 1 day
Planned Delivery Date: May 5, 2010
List Affected Subsystems and PGE Names: Instantaneous SARB PGE 5.1P1

Originator: CALDWELL, THOMAS E. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: Inversion SCCR Date & TIME: 2010-05-04 11:24:06 SCCR No.: 782
Parameter Change: () YES (X) NO

Description of Change (Science):
None

Reason for Change (Science):
N/A

Description of Change (non-Science):
Fix bugs to allow for processing on the magneto system. (Req. # 4.5-19)

Reason for Change (non-Science):
Complete the port to the magneto system. (Reg. # 4.5-19)

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CERA4.5-6.1P2, CER4.5-6.3P2 and CER4.5-6.6P2

Estimated Time to Complete Change: 1 Week
Planned Delivery Date: May 14, 2010
List Affected Subsystems and PGE Names: CER4.5-6.1P2, CER.4.5-6.3P2 and CER4.5-6.6P2

Originator: SOTHCOTT, VICTOR E. (SSAI)
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Table 6. May 5, 2010 - Subsystem Issues and Status

SS SS

No. Lead Status Problems

Toolkit | (???) e No report received.
Issues

1.0 Cooper e Working with the new SGE scripting team to test the
(Grepiotis) new scripts being developed for each of the
Instrument PGEs delivered to AMI. Delivered the
first PGE using these scripts to CERES CM.
(Cooper)

e The NPP RDR preprocessor was updated to fix the
problem with the output ephemeris data file not
being able to be read from the x86 when it was
created on a P6. The fix involved changing the
number of orbits from zero to currently 1, so that the
Toolkit code would recognize that it needed to byte-
swap the file to read it correctly. The current
available test data, does not have the proper
information included to properly set the number of
orbits in the ephemeris file. (Spivak)

e Work continues on updates to PGE CER1.1P8. At
this time, for Terra and Aqua the output data
products are matching well. The investigation of any
difference in the output data products is continuing.
The delivery has slipped into May to accommodate
the addition of the new SGE scripts.

(Grepiotis & Timcoe)

2.0 Walikainen e Continuing to examine QC checker email generated
(Lande) during production. (Walikainen)

e Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)

e SCCR 740. Successfully generated log file as well
as stopped generating PCFin file (without impacting
PCF file) using an upgraded version of the perl PCF
generator for CER3.2P1. Made corrections to the
log file after review of initial 'Input’ and 'PGE
variables' listings with Thomas. (Lande)
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Table 6. May 5, 2010 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
2.0 Walikainen SCCR 735. Solved problems associated with the
(Lande) ValR14 PR86a-09 (CERES Software Problem
Reports #65, #115, #117). The last problem
Continued (epilogue software) was resolved with the delivery to
SSIT (Tammy) of an updated PCF generator script
which apparently resolved the issue for Angel.
(Lande)
SCCR 734. Having trouble compiling meta data
code. (Walikainen)
3.0 Walikainen Combined with above.
(Lande)
4.1 Sun-Mack Continued creating CID input code to read VIIRS
(Brown) data and load into CERES protopixel. (Smith)

Worked on checking NPP-VIMD 149 granules
received from GSIT testing. This work included
checking all geolocation parameters, radiances,
brightness temperatures and reflectance for all 750
m, 375, and DNB resolutions. (Smith, Sun-Mack)

Figured out where the Web files are located on AMI,
so the work for clouds Web pages can be continued
now. (Heckert)

Working on the new CERES Website which is now
launched. (Heckert)

The Clouds Subsystem code was delivered to CM for
SCCR#779. (R. Brown & Sun-Mack)

Processed QC statistics and global images for Terra
Edition2B-QC from 200906 through 200909.
Processed FLASHFIux QC global images and
statistics for 201001 through 201003. Processing
SSF global images for Terra Edition2G from 200802
through 200805. All results were posted on the Web.
(R. Brown)
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Table 6. May 5, 2010 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

4.1

Sun-Mack
(Brown)

Continued

Efforts for CERES STM meeting: Edition3 Beta 2
QC global images and statistics were processed for
new calibration corrections. Difference maps were
also plotted for the different versions. QC statistics
and global images were processed for G5 minus G4
and posted results on the Web. (R. Brown & Trepte)

Attended CERES Science Team Meeting. (ALL)

Working on adding orthogonal projection to ssf dx
image process. (R. Brown)

Worked with FLASHflux group with Edition3 code.
(R. Brown & Sun-Mack)

Worked on 1.24 hyp-snow-bidirectional model and
hyp-snow-directional model.
(Arduini, Chen, & Sun-Mack)

Continued working on Edition3 Lapse Rate.
(Gibson, Chen, & Sun-Mack)

Prepared and presented CERES STM presentation:
Boundary Layer Lapse Rate Used in CERES Edition
3. (Sun-Mack).

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.

4.4

Miller
(Antropov)

Tested PSF-weighting the three input variables and
then outputting 10 spectral albedos. (Antropov)
(Edition3)

A work area was created to pass an x86 version of
convolution to CLARREO. The convolution code
was tested under GFortran on the x86. (Miller)

A meeting was held with Chris Dwan and the ASDC
staff to discuss future video tutorials. (Miller)

An FAQ for Sun Grid Engine was written and
forwarded to ASDC. (Miller)

Monitored Terra Edition2B-QC production. Two,
nine, and thirteen hours were missing IES files for
July through September 2009, respectively. One
hour each in July and August did not complete
because of cloud retrieval problems. (Miller)
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Table 6. May 5, 2010 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
4.5 Sothcott Attended weekly SOFA working group meetings and
the Science Team meeting. (Sothcott)
Continued work on the IES-SSF software. | have
determined the source of the SW TOA flux
differences and will have them approved soon.
Continuing to evaluate the LW TOA flux
differences. (Sothcott)
4.6 Sothcott Combined with above.
5.0 Caldwell Attended CERES STM. (Caldwell)
(Coleman) Ran FSW plots for SARB Website. (Caldwell)
7.2 Caldwell No new update. (Caldwell)
(Coleman)
12.0 Caldwell Waiting to deliver new scripts for RegridMOA.
(Coleman) (Caldwell)
7.1 Nguyen No new update. (Nguyen)
(Raju, Lock)
8.0 Nguyen Provided ODU with some performance checks for

(Raju, Lock)

SS8. (Lock)

Met with ODU to talk about the code functions and
works which were done for the code to improve CPU
time. (Nguyen)
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Table 6. May 5, 2010 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

10.0

Nguyen
(Raju, Lock)

Working on a fraction threshold for the clear sky LW
results as requested. (Lock)

Modified code to include the solar incoming and the
twilight fluxes in the regional, zonal and global
averages. (Nguyen)

Reran SSF1deg-grid and SYN1deg-grid from March
2000 through December 2008 for the Ordering Data
Group to view the data. (Nguyen)

Working with Dave Doelling in comparing the
results from using 3-hourly GGEO versus 1-hourly
GGEO data. (Nguyen)

Updating SSF1deg-grid and SYNZ1deg-grid code to
correct errors that were found by the science team.

(Nguyen)

Continued working on Edition3-Beta2 SRBAVG
code. (Nguyen)

6.0

Raju
(Nguyen)

No new updates. (Raju)

9.0

Raju
(Nguyen)

Processed TRMM data through PGE CER9.0P1 and
created ISCCP-D2like-Day/Nit products for TIA
science team. (Raju)

11.0

Raju
(Nguyen)

Processed 12/2002 GEO data through 1-hourly PGEs
and provided inputs to SRBAVG process. (Raju)

Modified CER11.2P2 code to fill the data gaps found
for G-13 satellite hours with the adjacent satellite
data. (Raju)

Work continued to convert shell scripts to perl for
CER11.1. (Ron Parrish)

Work began on mapping out design diagrams for
CER11.1 and evaluating tools which may help with
this process. (Ron Parrish)

CERES
-lib

Magill

No report received.
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Table 7. May 5, 2010 — DM Tasks

Activity Status
Code Met with ODU team and provided overview of SS8. Also
Optimization discussed what has already been implemented and how ODU's
(Coleman) suggestions will be implemented. (Nguyen, Lock, & Coleman)
Production No updates to PR database migration to Excel. (Coleman)
Processing First version of new AMI wrapper scripts for Instrument
Database/ delivered to SIT. (Zentz & Magill)
Automation
(Coleman)
Ordering Tool No report received.
(Kizer)
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Table 8. May 5, 2010 — NPP Issues

Activity

Status

FM5

Attended biweekly NPP Science Data Segment and monthly
Data Format Working Group telecons. The main topic has been
debriefs and lessons learned from the NPP Ground System
Interface Test (for SDS), and upcoming revisions to the
CDFCB-X documents. (Closs)

Coordinated with ASDC staff on the development of an ERB
CARS GSIT Test Report. (Closs)
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