
August 25, 2010 - System Issues and Status 
 

Table 1:  Process Strategy/Coleman as of 08/20/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

M-PR 3-02  NSIDC- 
NESDIS 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P1 Standing request  

M-PR 1-09  NSIDC-
NESDIS 

EICE 
ESNOW 
16th mesh 

4.1-4.0P2 Standing Request   

Standing requests 
AM- PR 1-05 to 
7-05  

Terra  Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to 
7-00. 

Standing requests 
PM-PRs 15-05 to  
18-05 

FM3 Edition1-CV BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to 
4-05. 

Standing requests 
PM-PRs 11-05 to  
14-05 

FM4 Ed1-CV-
NoSW 

BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to 
10-05. 

M-PR 2-10 
SCCR 753 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request   
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Table 1:  Process Strategy/Coleman as of 08/20/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 1-10 
SCCR 753 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request   

PRs 138-10 thru 
144-10 

FM1, 
FM2 

Edition2F SSF Clouds, 
Inversion 

1/06, 4/06, 11/06 In progress 

PRs 147-10 thru 
154-10 

FM3, 
FM4 

ValR21 BDS, IES Instrument 
and ERBE-
like 

Selected data 
months – see PR 

In progress 

PRs 145-10, 146-
10 

FM3, 
FM4 

Edition3 BDS, IES Instrument 
and ERBE-
like 

 Pending ValR21 
approval 

PR 49-09  FM3, 
FM4,  
MODIS 
V005 

Edition1C  SSFI 4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

1/1/08 – 1/1/09 
1/1/08 – 1/1/10  
11/30/07 - 3/1/10 

In progress 

PR 48-09 
SCCR 690 

FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

1/1/08 – 1/1/09 
1/1/08 – 1/1/10  
11/30/07 - 3/1/10 

In progress 

PR 47-09 
SCCR 685 

FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SFC 9.2P1 
9.3P1 
9.4P1 

1/1/08 – 1/1/09  
11/30/07 - 3/1/10 hr 
11 

In progress  

PRs 66/67/68-10,  
SCCR 781 

FM1 Edition2G CRS 5.0P1 
5.1P1 
5.4P1 

12/1/07 – 2/28/10 In progress 

PRs 63/64/65-10 
SCCR 685 

FM1 Edition2G FSW 6.1P1 
6.2P1 
6.3P1 

12/1/07 – 2/28/10 In progress 

PR 94-09 
SCCR 734 

FM3, 
FM4 

ValR14  ES8 2.2P1 9/07 – 11/07 
9/09 – 11/09 

Ready soon 

PR 93-09 
SCCR 734 

FM3, 
FM4 

ValR14  ES8 2.3P1 9/07 – 11/07 
9/09 – 11/09 

Ready soon 

PR 92-09 
SCCR 734 

FM3, 
FM4 

ValR14  ES8 2.3P2 9/07 – 11/07 
9/09 – 11/09 

Ready soon 

PR 89-09 
SCCR 734 

FM1, 
FM2  

ValR14  ES8 2.2P1 9/07 – 11/07 
9/09 – 11/09 

Ready soon 

PR 88-09 
SCCR 734 

FM1, 
FM2  

ValR14  ES8 2.3P1 9/07 – 11/07 
9/09 – 11/09 

Ready soon 
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Table 1:  Process Strategy/Coleman as of 08/20/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 87-09 
SCCR 734 

FM1, 
FM2  

ValR14  ES8 2.3P2 9/07 – 11/07 
9/09 – 11/09 

Ready soon 

PR 86-09  
SCCR 735 

FM1, 
FM2  

ValR14  ES4, ES9 3.1P1 10/07 
10/09 

Ready  

PR 86a-09 
SCCR 735 

FM1+ 
FM3 

ValR14  ES4, ES9 3.2P1 10/07 
10/09 

Ready  

PR 91-09 
SCCR 735 

FM3, 
FM4 

ValR14  ES4, ES9 3.1P1 10/07 
10/09 

Ready  

PRs 155-10 thru 
163-10 

FM1, 
FM2, 
FM3, 
FM4 

Edition2 BDS, IES, 
ES8, ES4, 
ES9 

 3/2/10 – 7/1/10 ERBE-like pending 
ValR14 processing 
and approval 

PRs 135-10 thru 
137-10 
SCCRs 653, 787 

 Beta11 GGEO 11.1P10,  
11.2P2,  
11.4P1 

 Ready 

PRs 138-09, 
       139-09 
SCCR 746 

FM1, 
FM2, 
FM3, 
FM4 

ValR1 ISCCP-
D2like-
Day/Nit 

9.0P1 7/02 – 4/03 
Seasonal Months 
only 

Ready 

PR 46-09 FM3  
V005 
MYD08 

Edition2D CRS 5.0P1 
5.1P1 
5.4P1 

1/1/1/08 – 12/31/08 
12/1/07 - 2/28/10 

Process 1  month 
and wait for SS 
checkout 

st

PR 45-09 
SCCR 685 

FM3 Edition2D FSW 6.1P1 
6.2P1 
6.3P1 

1/1/1/08 – 12/31/08 
12/1/07 - 2/28/10 

Pending input 

PRs 136-09,  
       137-09 
SCCR 746 

FM1, 
FM2, 
FM3, 
FM4 

Edition2 ISCCP-
D2like-
Day/Nit 

9.0P1 Launch thru 9/09 Pending ValR1 
processing and 
approval 

 

**** The PRs that follow cannot be processed until the PGEs have completed the 
delivery and pre-operational testing phases. **** 

 
PRs 131-10 thru 
134-10 
SCCR 798  

FM1, 
FM2, 
FM3, 
FM4 

ValR2 SRBAVG 10.0P1, 
10.0P2 

2004 seasonal 
months 

Delivered 
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Table 1:  Process Strategy/Coleman as of 08/20/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 9-10 thru 
10-10  
SCCR 650 

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

3/2000 – 10/05 Pending ValR2 
approval 

PRs 7-10 thru 8-
10  
SCCR 650 

FM3, 
FM4 

Edition2B SRBAVG 10.0P1, 
10.0P2 

7/2002 – 10/05 Pending ValR2 
approval 

PR 60-09    
SCCR 653 

 Edition2A GGEO 11.1P10  11/05 – 6/09 11/08 Pending Beta11 
approval  

PR 59-09 
SCCR 653 

 Edition2A GGEO 11.2P2 11/05 – 6/09 11/08 Pending Beta11 
approval  

PR 58-09 
SCCR 653 

 Edition2A GGEO 11.6P1 
11.4P1 

11/05 – 6/09 11/08 Pending Beta11 
approval  

PRs 81-10 thru 
96-10 

FM1, 
FM2, 
FM3, 
FM4 

Edition3A SSF 4.5-6.5P4 
4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

3/1/00 – 3/1/10 In pre-op testing 

PRs 105-10 thru 
122-10 

FM1, 
FM2, 
FM3, 
FM4 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

3/1/00 – 3/1/10 Delivered 

PRs 97-10 thru 
104-10 

FM1, 
FM2, 
FM3, 
FM4 

Edition3A SAH 5.0P2 3/00 – 2/10 Pending delta 
delivery and input 

PRs 5-10 thru  
6-10   
SCCR 650 

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

11/05 – 12/09 Pending GGEO input 
data and ValRx 
approval 

PRs 3-10 thru  
4-10   
SCCR 650 

FM3, 
FM4 

Edition2B SRBAVG 10.0P1, 
10.0P2 

11/05 – 12/09 Pending GGEO input 
data and ValRx 
approval 

PRs 16-10  
SCCR 749 

CERES ValR4x86-
Ed3 

MOA 12.1P2 7/04 Pending redelivery 

PR 15-10 
SCCR 749 

CERES ValR4p6-Ed3 MOA 12.1P2 7/04 Pending redelivery 

PR 37-10 
SCCR 749 

CERES ValR4x86-
Ed2 

MOA 12.1P1 7/04 Pending redelivery 

PR 36-10 
SCCR 749 

CERES ValR4p6-Ed2 MOA 12.1P1 7/04 Pending redelivery 
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Table 1:  Process Strategy/Coleman as of 08/20/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 53-10 thru  
62-10 
SCCRs 799, 782, 
and 685 

FM1, 
FM2 

Edition2G SSF, SFC Clouds, 
Inversion, 
TISA-
Gridding 
SS9 

2/28/10 thru TBD On hold pending 
inputs and final 
platform assignment 
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Table 2.  August 25, 2010 - System Issues and Status 

Activity Lead Status 

SEC Miller • No activity.  (Miller) 

CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery Schedule and 
Table 4 for the current CERES Coefficients Delivery Schedule.  
(Ayers) 

• See Table 5 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 5.  (Ayers) 

• The updated Edition2 gains for Terra FM1 and FM2 and Aqua FM3 
and FM4 for Mar. 2, 2010, through July 1, 2010, were installed on 
warlock and AMI-P, and provided to the ASDC on August 11.  (Ayers)
Instrument (SCCR 747) was installed, compiled, and tested on AMI-P, 
and re-released to the ASDC on August 11.  (Ayers) 

• Inversion (SCCR 791) was installed, compiled, and tested on magneto, 
and released to the ASDC on August 13.  (Saunders) 

• TISA Gridding (SCCR 789) was installed, compiled, and tested on 
magneto, and released to the ASDC on August 13.  (Ayers)  

• The Edition 2 spectral response function files for Terra FM1 and FM2 
and Aqua FM3 and FM4 for February 1, 2010, through July 1, 2010, 
were installed on magneto and AMI-P, and provided to the ASDC on 
August 16.  (Ayers) 

• The Synoptic SARB delta delivery (SCCR 797) was installed on 
magneto and released to the ASDC on August 17.  (Saunders) 

• The Synoptic SARB delta delivery (SCCR 803) was installed on 
magneto and released to the ASDC on August 17.  (Saunders) 

• GGEO (SCCR 787) was installed, compiled, and tested on magneto, 
and released to the ASDC on August 18.  (Saunders)  

• The Clouds NPP VIIRS subsetter code and Test Plan (SCCR 802) 
were delivered to Goddard on August 18.  (Ayers) 

• GGEO (SCCR 799) was installed, compiled, and tested on magneto, 
and released to the ASDC on August 20.  (Saunders) 

• The following Operator’s Manuals were updated, posted on the Web, 
and provided to the ASDC:  Inversion (SCCR 791), TISA Averaging 
(SCCR 796), and Synoptic SARB (SCCR 797).  (Saunders) 

• The following Test Plans were updated, posted on the Web, and 
provided to the ASDC:  Instrument (SCCR 756), Inversion (SCCR 
791), TISA Gridding (SCCR 789), and GGEO (SCCR 787).  
(Saunders) 

• The updated Promoted Directories and Toolkit Version per PGE 
documents were provided to the ASDC.  (Ayers) 

6 
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Table 2.  August 25, 2010 - System Issues and Status 

Activity Lead Status 

CM/Docu-
mentation 
(Cont’d) 

Ayers 
(Saunders) 

• The CERES Subsystem and Coefficients Delivery Schedules were 
updated and posted on the Web.  (Ayers, Saunders) 

AMI Job 
Submission 
Scripts – 
Phase 1 

Ayers 
(Magill) 

• Instrument 755, Instrument 756, and Instrument 770, all of which have 
the Phase 1 job submission scripts, are in the CM testing queue.  
(Ayers) 

• The initial version of the AMI job submissions scripts for TISA 
Averaging PGEs 10.0P3, 7.3.1P1, and 8.1P1 are being tested by 
subsystem personnel.  (Magill, Grepiotis) 

• Development continues on the submission scripts for Synoptic SARB 
PGE 7.2.1P1 and TISA Gridding PGEs 9.0P2 and 9.0P3.  (Magill, 
Grepiotis) 

 



 

Table 3.  CERES Subsystem Delivery Schedule – August 2010 
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

(NPP Launch Date: September 22, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 755) 

June 18 July 2 
In CM Queue 

August 13 Updates to PGE 1.1P8 for Terra/Aqua 
(Edition1-CV) and NPP.  (C++)   

  AMI-P6 

Instrument 
(SCCR 756) 

January 29 July 2 
In CM Queue 

August 13 New C++ CER1.4P1 (formerly CER1.3P1) 
for Terra, Aqua, and NPP with AMI job 
submission scripts. 

 X AMI-P6 

Instrument 
(SCCR 770) 

June 25 July 9 
In CM Queue 

August 13 New C++ Gain Analyzer CER1.4P2 
(Formerly CER1.3P2) for Terra, Aqua, 
and NPP. 

 X AMI-P6 

TISA 
Averaging 
(SCCR 798) 

July 19 July 19 
In CM Queue 

August 13 Redelivery to correct a problem with 
Edition2 SRBAVG. 

  magneto-P4 

TISA 
Averaging 
(SCCR 796) 

July 23 August 6 
In CM Queue 

August 13 Edition3 TSI.  PGEs CER10.0P3 and 
CER7.3.1P1. 

  magneto-P4 

TISA 
Averaging 
(SCCR 801) 

August 20 September 3 September 10 Edition3 TSI.  PGEs CER10.0P3 and 
CER7.3.1P1. 

 X AMI-P6 

TISA 
Averaging 
(SCCR 795) 

August 20 September 3 September 10 Edition3 SYN/AVG/ZAVG.  PGE 
CER8.1P1. 

  AMI-P6 
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Table 3.  CERES Subsystem Delivery Schedule – August 2010 
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

(NPP Launch Date: September 22, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Synoptic SARB August 27 September 10 September 17 Edition3 SYNI delivery of PGE 
CER7.2.1P1. 

  AMI-P6 & 
AMI-x86 

TISA Gridding 
(SCCR 763) 

 September 3  September 17 September 24 Beta1–Edition2 delivery of 2 new PGEs 
(CER9.0P2 & CER9.0P3) for new ISCCP-
D2like-Mrg product.  [All ISCCP-D2like 
HDF products will have the same format.] 

 X AMI-P6 

TISA Gridding 
(SCCR 765) 

September 
10 

September 24 October 1 Beta1-Edition2 ISCCP-D2like-
FlxDay/Nit (PGE CER9.0P0). 

 X AMI-P6 

Clouds    October  Terra and Aqua Beta1-Edition4.   AMI-P6 
ERBE-like 
(SCCR 740) 

October 15 October 29 November 5 Delivery of all ERBE-like PGEs to AMI. 
(Edition2/Edition3) 

  AMI-P6 

CERESlib    November  Inversion updates.   AMI-P6, 
AMI-x86, & 
magneto-P4 

Inversion    November  Terra and Aqua Beta1-Edition4. X  AMI-P6 
GGEO  December  Beta1-Edition4 GGEO delivery.   AMI-P6 
TISA 
Averaging 

November 
26 

December 10 December 17 SRBAVG-GEO Beta2-Edition3.  Adding 
Model C surface fluxes and solar 
insulation. 

  AMI-P6 
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Table 3.  CERES Subsystem Delivery Schedule – August 2010 
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

(NPP Launch Date: September 22, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument  March 2011  Build corrects all NPP errors found so far.  
Last Build before launch freeze date.  
Might not be needed.  Includes pre-
processor. 

  AMI-P6 

Instantaneous 
SARB 

 Spring 2011  Beta1-Edition4 CRS.   AMI-P6 & 
AMI-x86 

Instantaneous 
SARB 

 Mid-2011  New PGE to produce MATCH input files.  
(Edition2) 

 X AMI-P6 & 
AMI-x86 

Instrument 
(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE:  
CER1.0P1. 

 X magneto-P4 
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11 

SCF Processing 

Subsystem Reason for Delivery SCF Platform 

TISA Averaging (SCCR 766) SRBAVG-nonGEO Beta2-Edition3.  New 
PGE CER10.1P1 for the subsetter code. 

AMI-P6 

 
 
 
 
 
 

Table 4.  CERES Coefficients Delivery Schedule – August 2010 
 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery Certified 

Platform(s) 

ERBE-like N/A September 3 Aqua Edition3 spectral response function files for 
Launch – September 2008. 

magneto/ 
AMI 



Table 5.  SCCR Activity August 9 at 5:00 p.m. – August 20 at 6:00 p.m. 

SCCR S U A C D SS Page
No. Comments 

801   X   TISA 
Averaging 

  

802 X  X   Clouds 13  

803 X     Synoptic 
SARB 

14  

 
S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

Subsystem:  Clouds    SCCR Date & TIME: 2010-08-11 13:57:09    SCCR No.: 802 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
The input data (VIAE/VMAE/VDNE) to the NPP subsetter has changed some. The changes are: 
(1) Four shortwave SDSs from NPP_VIAE: 
       Radiance_Img_I1, 
       Radiance_Img_I3, 
       Reflectance_Img_I1, 
       Reflectance_Img_I3 
  
Used to be absent from the file (VIAE) during night time. It looks like with the new files, these 4 SDSs exist in the file 
during night time but flagged as 65529 with scale/offset being set to be -999.3.  (Reqt.. 4-9.1) 
 
(2)SDS: BrightTemp_MOD_M15 has been changed from float32 to uint16.  (Reqt.. 4-9.1) 
 
(3) SDSs: the name of QF_VIIRS_GEO_MOD_2 (old) was changed to 
QF_Mod_Geo_2 (new) in NPP_VMAE file and the name of 
QF_VIIRS_GEO_DNB_2 (old) was changesd to QF2_VIIRS_SDR_GEO (new) in NPP_VDNE file.  (Reqt.. 4-9.1) 
 
(4) In multiple places, there exists more defaults which were added to Land PEATE default list since we delivered SCCR 
701.  (Reqt.. 4-9.1) 
 
Reason for Change (Science): 
Due to the changes in the input hdf files, modify the NPP subsetter accordingly.  (Reqt.. 4-9.1) 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter 
Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
NPP-VIMD-CERES 
 
Estimated Time to Complete Change: 24 hours 
Planned Delivery Date: August 20, 2010 
List Affected Subsystems and PGE Names: Subsystems: Inversion,  SARB and TISA. PGE Names: unknown at this 
time. 
 
Originator: SUN-MACK, SUNNY   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  SynSARB    SCCR Date & TIME: 2010-08-12 13:41:37    SCCR No.: 803 

Parameter Change:  ( ) YES  (X) NO 

Description of Change (Science): 

(Req# 7.2-1.29) 

Revised the Match data set to include a SAGE stratosphere and recombine constituents to use more appropriate optical 
properties for Edition3 Synoptic processing. 

Reason for Change (Science): 

(Req# 7.2-1.29) 

Changes requested by Science Team to correct accumulation of aerosols in stratospheric profile levels. 

Description of Change (non-Science): 

(Req# 7.2-1.29) 

Revised MATCH data files will be delivered under a different subdirectory of the SARB ancillary data path. 

Reason for Change (non-Science): 

(Req# 7.2-1.29) 

The MATCH files used in Edition2 processing of SARB and Synoptic PGEs will remain intact.  The revised files are 
only used for 

Edition3 Synoptic processing. 

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter 
Change: 

N/A 

Reason for Parameter Change: 

N/A 

Affected PGEs in this Subsystem:  7.2.1P1 

Estimated Time to Complete Change: 1 day 

Planned Delivery Date: August 13, 2010 

List Affected Subsystems and PGE Names: Synoptic SARB PGE 7.2.1P1 

Originator: CALDWELL, THOMAS  E.   (SSAI) 
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Table 6.  August 25, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

Toolkit 
Issues 

(???) • No report received.  

1.0 Cooper 
(Grepiotis) 

• Waiting for ValR21’s to be completed so they can be 
validated.  (Cooper) 

• SCCR #717 has been promoted on AMI-P.  SCCR 
#747 has been thru CM testing on AMI-P.  SCCR 
#716 is now in CM Testing on AMI-P.  An issue 
with CERESlib or the Toolkit caused Tammy to 
have to recompile CERESlib and PGE CER1.1P7 on 
the AMI-P x86 blade.  So far testing for SCCR #716 
has not required recompilation of any of the Ada 
PGEs.  PGE CER1.2P1 which is written in C was 
recompiled due to issues with the comparison of the 
NPP output with the expected output created on 
AMI.  The issue of why the data did not compare has 
been resolved; however, it may still be best to 
recompile all new PGEs on AMI-P rather than 
compiling on AMI and moving the executable over to 
AMI-P.  (Ayers, Cooper) 

• Edition2 gains thru June 2010 were delivered to 
CERES CM, waiting for ValRx to be run to verify 
the delivery.  (Cooper) 

• Work is continuing on the effort to use the C++ 
compiler optimization for CER1.1P8 on AMI.  
(Grepiotis, Timcoe) 

 

2.0 Walikainen 
(Lande) 

• Continuing to examine QC checker email generated 
during production.  (Walikainen) 

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen) 

• Converting CER2.4P1 scripts and code to DPO-
directory structure and executables with platform 
prefixes.  (Walikainen) 
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Table 6.  August 25, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

2.0 Walikainen 
(Lande) 
 
(Cont’d) 

• Finished compiling ERBE-like's production 
environment directory listings in the 'Promoted 
Directories' CM document (i.e., added those of the 
last delivery, SCCR 734).  (Lande) 

• Created PRs 155-10 through 163-10 to process 
Instrument and ERBE-like Edition2 for 3/10 – 6/10 
with gains delivered 8/11/10 and SRFs delivered 
August 13.  (Lande) 

• Updated ValR14 PRs to reflect consistent date across 
the PGEs (i.e., 2009 instead of 2007) and fixed the 
CC codes to reflect data/platform instances.  (Lande) 

• Diagnosed data dates issues found during execution 
of ValR21 PRs (i.e., missing data but still valid 
outputs according to QC report and gif data maps 
generated).  (Lande) 

 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 Sun-Mack 
(Brown) 

• Completed conversion of Google Earth curtain from 
1000 record images to 400 record images, improving 
the consistency of the curtain at the poles.  (Heckert) 

• Worked on processing Daily QC results for 2008 for 
Yue Li.  Currently have processed daily results for 
the months of January and February 2008. 
(R. Brown) 

• Processing SSF results for Aqua Edition2D for 
200902.  Results were posted on the Web.   
(R. Brown) 

• Worked on getting Clear Sky post processing 
working on AMI.  Processed Aqua Edition1C for 
200901 and posted results on the Web.  (R. Brown) 

• Processed QC global images and statistics for Aqua 
and Terra 201007 for FLASHFlux.  Processed QC 
global images and statistics for Aqua Edition1C for 
200901 through 200902.  Results were posted on the 
Web.  (R. Brown) 
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Table 6.  August 25, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.1 Sun-Mack 
(Brown) 
 
(Cont’d) 

• Succeeded in running multiple VIIRS granules in a 
Clouds system run.  Some granules required Vint 
algorithm to be turned off to prevent bombing.  
(Smith) 

• Began reviewing version 2 modifications to GEWEX 
netcdf formats.  (Smith) 

• Working on implementing CALIPOS version 3 into 
NEWS code.  (Sun-Mack) 

• Communications with Land PEATE.  Working on 
VIIRS subsetter modifications, testing, and delivery.  
(Chen, Smith, Sun-Mack, & T. Ayers) 

 

4.2 Sun-Mack • Combined with above.  

4.3 Sun-Mack • Combined with above.  

4.4 Miller 
(Antropov) 

• Worked on a program to fill the point spread 
function for the footprint with MODIS albedo data.  
Cleaning up the code and adding algorithm 
description in prologue.  (Antropov) (Edition3) 

• Checked staged Terra MODIS granules for mismatch 
scan lines.  (Miller) (Edition2) 

• Calculated difference for Dec 2007 Edition2C and 
Edition2D using only matched footprints.  SW 
anomaly in the Pacific wasn't present.  (Miller) 
(Edition2) 

 

4.5 Sothcott • Attended weekly SOFA working group meetings.  
(Sothcott) 

• Continued to work on Edition4 Beta1 software, 
reviewing updated subsets to be used.  (Sothcott) 

• Working on incorporating the new Validation sites 
into the Edition4 Beta 1 software.  When done, this 
work will be immediately put into the FLASHflux 
software.  (Sothcott) 

 

4.6 Sothcott • Combined with above.  

5.0 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  
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Table 6.  August 25, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

7.2 Caldwell 
(Coleman) 

• Delivered new Edition3 SYNI MATCH data (see 
SCCR 803).  Continuing work on SYNI delivery to 
AMI.  (Caldwell) 

 

12.0 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

7.1 Nguyen 
(Raju, Lock) 

• No report received.  

8.0 Nguyen 
(Raju, Lock) 

• Verifying the PCF file generation and PGE scripts 
for the AMI-P delivery.  Found an unnecessary 
READ statement in the code that will reduce the 
execution time.  For magneto, it should go from 20 
hours to 12 hours.  For AMI, it should go from 9 hrs 
to 4 hrs.  (Lock) 

 

10.0 Nguyen 
(Raju, Lock) 

• A delivery was made to magneto.  (Nguyen)  

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  

9.0 Raju 
(Nguyen) 

• Work continued on the PGE 9.0P2 software and 
made minor changes to write unnested regions’ data 
to nested regions correctly.  Ran five seasonal 
months of Terra/Aqua data through PGE and 
generated zonal files for validations.  (Raju) 

• Started working on the documents for SCCR 763 
delivery on to P6.  (Raju) 

 

11.0 Raju 
(Nguyen) 

• It was decided to replace native format GEO image 
files from 03/00 – 05/04 with MCIDAS format files.  
Working with Doug Spangenberg.  Processed one 
day of 03/00 G-08, G-10, 04/03 G-12 images 
through CER11.1P10, CER11.2P2, & CER11.4 
successfully.  Sent the correlation plots to Dave for 
evaluation.  (Raju) 

• Continued to check web plots for months 11/05 – 
02/10 for bad scans to create input files for 
CER11.6P1 process.  (Raju) 
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Table 6.  August 25, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

11.0 Raju 
(Nguyen) 
 
(Cont’d) 

• Sections of GGEO code no longer needed after the 
redesign are being identified and removed.  Work 
continued on supporting scripts and simplifying the 
new code.  Testing continued on various satellite 
data sets.  (Ron Parrish) 

 

CERES-
lib or 
Perl_Lib 

Magill • No report received.  
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Table 7.  August 25, 2010 – DM Tasks 

Activity Status 

Code 
Optimization 
(Coleman) 

• ODU has been provided with a breakdown of where time is 
spent in the code.  One point of action is the elimination of the 
unnecessary READ statement.  If another specific point can be 
defined, ODU will assist.  (Lock) 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Continuing to populate Production Monitoring Data Base with 
legacy data.  (Grune, Heckert) 

• Conducted PR DataBase Design Review.  (Coleman, Grune) 

Ordering Tool 
(Kizer) 

• Continuing to develop the Ceres Ordering Tool Statistics Web 
Tool with graphical options.  (Heckert) 

• Working with Production Request Optimization Team to input 
legacy dataset data run information that feeds into the Data 
Availability tables.  (Heckert) 

• Worked with Joanne to provide her the capability to modify and 
provide documents on the CERES Documentation web pages.  
(Kizer) 

• Removed the limit of max 150 browse image with providing 
pages as needed.  (Chu & Mitrescu) 

• Developing large order capabilities and determining the backend 
requirements for ultimately generating Shopping Cart 
capabilities.  (Chu & Mitrescu) 

• Added PNG bar graph capability to the CERES Ordering 
Statistics Tool in addition to HTML bar graph to view data 
(ordering tool).  (Heckert) 

• Developed scripts to load data availability data from text files 
into the development database (completed for ES8, ES9, ES4, 
BDS) (ordering tool).  (Heckert) 

 

 

 

20 



21 

Table 8.  August 25, 2010 – NPP Issues 

Activity Status 

FM5 • Continued preparations for SDS Functional testing on 
September 10, developing test procedures, test artifacts, and 
report templates.  (Closs) 

• Revised ERB CARS SW Build 2 dates and functionality to 
match the current DMT CM delivery schedule, and include 
applicable SCCR numbers.  Build 2 was completed August 11.  
(Closs) 

• Wrote and submitted an abstract for the 7th Annual Symposium 
on Future National Operational Environmental Satellite Systems 
during the annual AMS conference in Seattle, January 23-27.  
(Closs) 

 


